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Stage 
number Stage progress (X%) Works completed 

to date
Next works 

to be undertaken
Title 

expectation date

50 100% All works completed  Authority compliances in process Q4 2023

58 80%
Bulk earthworks, Drainage, and sewer, Water and Gas reticulation, 
excavation to subgrade, Kerb & Channel works, Electrical and comms 
works, Base course asphalt

Concreting nearing completion, Asphalt, Topsoiling  Q4 2023

North East - Precinct

65 90%
Bulk earthworks, Drainage and Sewer, Water and Gas reticulation, 
Excavation to subgrade, Kerb & channel, Electrical and comms, 
Topsoiling works, Base course Asphalt

Concreting nearing completion, Asphalt, Authority compliances Q4 2023

66 75%
Bulk earthworks, Drainage and Sewer, Water and Gas reticulation, 
Excavation to subgrade, Kerb & channel, Electrical and comms, Base 
course asphalt 

Concreting, Asphalt, Topsoiling Q4 2023

67 60% Bulk earthworks, Drainage, and Sewer, Water and Gas reticulation, 
Excavation to subgrade, Kerb & Channel Electrical and Comms, Concreting, Asphalt works Q4 2023

68 35% Bulk earthworks and Sewer Drainage, Water and Gas reticulation Q2 2024

69 20% Bulk earthworks Drainage and Sewer Q2 2024
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http://schoolbuildings.vic.gov.au/Warreen-Primary-School


http://schoolbuildings.vic.gov.au/Bemin-Secondary-College


mailto:vsba%40education.vic.gov.au?subject=
mailto:vsba%40education.vic.gov.au?subject=
mailto:Joanne.Camozzato%40education.vic.gov.au?subject=
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http://westbrookestate.com.au

