


Stage 
number

Stage progress 
(X%)

Works completed 
to date

Next works 
to be undertaken

Title 
expectation date

32 100% Construction works are completed Authority compliances in process Q2 2023

50 75% Bulk earthworks, Drainage and sewer, Water and Gas reticulation, 
Excavation to subgrade, Kerb & channel, Base course asphalt works Concreting, Asphalt works Q3 2023

58 55% Bulk earthworks, Drainage, and sewer, Water and Gas reticulation, 
excavation to subgrade Kerb & Channel works, Electrical and comms works Q4 2023

65 50% Bulk earthworks, Drainage and Sewer, Water and Gas reticulation, 
Road crossing conduits Excavation to subgrade, Kerb & Channel, Crushed rock infill, Asphalt works Q4 2023

66 50% Bulk earthworks, Drainage and Sewer. Water and Gas, Road crossing 
conduits completed Excavation to subgrade, Kerb & Channel Q4 2023

67 40% Bulk earthworks, Drainage and Sewer. Water and Gas, Road crossing 
conduits nearing completion Excavation to subgrade, Kerb & Channel Q4 2023

68 20% Site establishment, stripping, Bulk earth completed Drainage and sewer Q2 2024




















