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Stage 
number Stage progress (X%) Works completed 

to date
Next works 

to be undertaken
Title 

expectation date

31 75% Bulk earthworks, drainage and sewer, water and gas reticulation, 
kerb & channel, electrical and communication works Concreting, lot filling and asphalt works Q2 2023

32 75% Bulk earthworks, drainage and sewer, water and gas reticulation, 
kerb & channel, electrical and communication works Concreting, lot filling and asphalt works Q2 2023

48 95% Internal stage works are completed. Wetland topsoiling works along with authority compliances Q2 2023

49 90%
Bulk earthworks, drainage and sewer, water and gas reticulation, 
kerb & channel, electrical and communication works, concreting, 
and nature strips works completed

Asphalting and line marking works with authority compliances Q2 2023

50 45% Bulk earthworks, drainage and sewer, water and gas reticulation Excavation to subgrade, kerb & channel Q3 2023

55 95% Civil construction completed Authority compliances in process Q2 2023

58 40% Bulk earthworks, drainage, and sewer Water and gas reticulation, excavation to subgrade, kerb & channel Q4 2023

65 40% Site establishment, stripping, bulk earth works, sewer and drainage Water and gas reticulation, road crossing conduits, excavation to subgrade Q4 2023

66 35% Site establishment, stripping bulk earth. Sewer and drainage nearing 
completion Water and gas reticulation, road crossing conduits, excavation to subgrade Q4 2023

67 35% Site establishment, stripping bulk earth is completed.
Ongoing sewer and drainage Water and gas reticulation, road crossing conduits, excavation to subgrade Q4 2023

Visit: westbrookestate.com.au/construction/home for more Information.

http://westbrookestate.com.au/construction/home
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